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Overview 
 
In 2014, Senate File 2349 appropriated Technology Reinvestment Funds (TRF) “[f]or technology 
consolidation and technology improvement projects approved by the State Chief Information 
Officer pursuant to Chapter 8B.”  These funds are to be used for enterprise technology 
consolidation and improvement projects including Broadband. 
 
A summary of TRF appropriation requests for completed fiscal years is available below. 
 

  FY2015  FY2016 

Appropriated  $7,728,189  $0 

Spent  $200,358  $ 4,177,764 

 
Project: ​Google Apps for Government Implementation 
On December 12, 2016, the State of Iowa’s Executive Branch went Google!  New email solutions 
are better, faster, cheaper, and in fact, more secure than anything the State has today or can 
provide in the near future.  The Google Apps suite includes email and calendaring, but also state 
of the art tools for collaboration and productivity that will present huge opportunities for new 
efficiency across the state in the coming years.   
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While the State has migrated over 20,000 accounts to Google, there is still work outstanding to 
complete the implementation including migrating archived data, completing outstanding agency 
migrations, shutting down old systems, and providing a review/redaction tool for attorneys. 
 
Estimated Completion Date: ​June 30, 2018 
Total Estimated Cost: ​$7,482,036 
 
Project: ​IT Assessments 
For nearly a decade, OCIO and ITE as its predecessor, redirected considerable staff time into 
providing IT Health Check and Assessment Services which delayed other projects.  Agencies 
can now retain a third party IT Health Check and Assessment at low cost and without 
redirecting the work of OCIO staff from other critical enterprise projects. 
 
OCIO completed procurement and contracting activities with a private sector firm specializing in 
IT assessments and health checks.  Initial services were provided to the Office of Secretary of 
State, Iowa Finance Authority and the State Public Defender for a full scale review of technology 
supports and services.   
 
Project Completion Date: ​Services are offered on an ongoing basis to agencies. 
Total Project Cost to Date: ​$40,000 
 
Project:​ Cannabidiol Cards 
In 2014, the Iowa General Assembly passed the Medical Cannabidiol Act authorizing the 
medical use of cannabidiol by patients under the care of a neurologist. If authorized by the Iowa 
Department of Public Health,  Chapter 124D requires the Department of Transportation to issue 
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a cannabidiol registration card to a patient who meets the criteria set forth in Chapter 124D.3. 
This project was established to fund the software and associated IT services required to 
support the implementation of medical cannabidiol registration card system by the Department 
of Transportation. 
 
Project Completion Date: ​April 9, 2015 
Total Project Cost: ​$115,000 
 
TRF Appropriations & Expenditures by Fiscal Year 
 

Source of Funds / Fiscal Year / Type  Appropriation Name  Amounts 

Technology Reinvestment Funds (TRF) 

FY2015  Appropriation  IT Consolidation  $7,728,189 

 

   ​Project: ​IT Assessments 

FY2016  Expenditures    $40,000 

Total IT Assessment Expenditures thru FY16  $40,000 

   

   ​Project:  ​Cannabidiol Cards 

FY2015  Expenditures    $115,000 

Total Cannabidiol Card Expenditures thru FY16  $115,000 

   

   ​Project:  ​Google Apps for Government 

FY2015  Expenditures    $85,458 

FY2016  Expenditures    $4,137,764 

Total Google Apps Expenditures thru FY16  $4,223,222 

Remaining Obligated At End of FY16  $3,349,966 

 

Unobligated Funds  $0 
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